



Tri-Service IWEDA Project Update



ASNE MSEA 2004 Technical Review



Pamela A. Clark
Army Research Laboratory
Battlefield Environment Division

Adelphi, MD 20783



Outline

- Objectives/Charter
- Requirements
- Architecture
- Management Process
- Service Roles and Responsibilities
- Deliverables
- Summary

Project Initiation Objectives



- Meet Joint Force requirements identified by Tri-Service working group in a common Software Requirements Specification (SRS)
- Establish a common architecture
- Provide a pluggable/modularized framework
- Maximize reuse of IWEDA Core logic
- Adopt NITES II (OOR) look-and-feel
- Establish a Rules Management Process with a Centralized Rules Database (CRDB)

Tri-Svc IWEDA Project Charter



A Tri-Service IWEDA Project Charter has been developed to provide a consolidated summary level overview of the project. It provides stakeholders in the project documentation of the agreed upon scope and objectives, approach and deliverables of the project.

Project Working Group :

Army/ARL – Mr. Mario A. Torres Mario.A.Torres@us.army.mil 505-678-4657

Army/USAIC – Ms. Mona Mikkelsen, mona.mikkelsen@hua.army.mil, 520-533-3408

Army/CECOM – Ms. Lisa Conley, lisa.conley@us.army.mil, 520-538-8596

Navy/NUWC –

Dr. Mike Incze, inczeml@npt.nuwc.navy.mil, 401-832-3436

Mr. Brett Steadman SteadmanBW@npt.nuwc.navy.mil 401-832-6351

AF/AFWA –

Maj. Pete Citrone, OL-B, AFCWC pcitrone@arl.army.mil, 505-678-0652

MSgt. Todd Stephenson, AFWA/XPFT Todd.Stephenson@afwa.af.mil 402-294-9683



Tri-Svc IWEDA Requirements



Requirements Matrix Document includes detailed requirements:


- Manage Environmental Impact Rules
- Process, Manage and Display Missions/Assets
- Derive Weather Impacts
- Display Weather Effects
- Other Derived Requirements

Common Tri-Service IWEDA Architecture




- **Supports pluggable/modularized framework**
- **Adjusts to service-specific systems through jointly defined interfaces**
- **Supports a net-centric paradigm**
- **Adheres to Joint METOC data standards**


Conceptual User Interface Model




- User/system will have the option to set AOI and forecast periods via common interface
- User can select from provided list of assets
- User can customize/create assets, sub-assets, and their threshold rules



Conceptual User Interface Model



- User can request plotting of impacts overlaid on Common Operating Picture (COP)
- User can request detailed weather effects for an asset on a selected geo-location
- User can animate weather impact overlays on COP



Rules Management Process


Centralized Rules Database (CRDB)



Focus: Establish jointly defined Rules Management (RM) Process to enhance usability of Tri-Svc IWEDA

- **RM Process defines guidelines for**
 - Collecting rules to meet common rules **schema**
 - Validation, Verification and Certification (VV&C)
 - De-confliction of rules submitted by different services
 - Tools for submission/distribution of rules and database management
- **CRDB is the authoritative repository of validated environmental impact rules from all services**
- **ARL serves as CRDB custodian and provides secure access**

Roles & Responsibilities - Army



The Army Research Lab and IMETS will serve as Tri-Service IWEDA Project Leads.

ARL/IMETS Responsibilities:

- Management of Tri-Service IWEDA development effort
 - Lead project development phases – Architecture, detailed design
 - Administer implementation of approved and funded SRS segments
- Hosting and management of CRDB repository, execute de-confliction of submitted rules, and other database maintenance tasks
- Execution of Configuration Management and chairing of Software Configuration Control Board as a voting member
- Collection, verification, validation, and certification (VV&C) of Army rules for integration into CRDB

Roles and Responsibilities - Navy




NUWC will serve as an active design and development partner for the Tri-Service IWEDA Project.

NUWC Responsibilities:

- Provide human factors engineering guidance, prototype GUIs, and NITES II look and feel recommendations
- SCCB support as a voting member
- Facilitation of delivery for VV&C'd Navy rules for integration into CRDB
- Interface assistance to Navy's environmental forecast data sources (i.e. TEDS/TEDServices)
- Advocacy of Tri-Service IWEDA effort in other joint programs like Joint METOC/GCCS
- Advice on architecture/design/development to allow integration of Tri-Service IWEDA into NITES II

Roles and Responsibilities - Air Force



Air Force agencies (AFWA, 88 WS) will serve as active design and development partner for the Tri-Service IWEDA Project.


Responsibilities:

- Provide interface assistance to AF environmental forecast data sources
- Facilitation of delivery for VV&C of AF rules for integration into CRDB
 - Aircraft Weapon System Threshold Collection/VV: 88th Weather Squadron (88WS)
 - Weapon Threshold Collection/VV: 46th Weather Squadron (46 WS)
 - Operational Employment Rules of Engagement Thresholds Collection/VV: ACC (for Combat Air Forces), AMC (for Mobility Air Forces)
 - Repository/Archival and Operational Support: AF Weather Agency (AFWA)
 - Threshold Certification: HQ USAF Deputy Chief of Staff for Operations (USAF/XO)
- SCCB support as a voting member
- Interface assistance to Joint METOC Brokering Language
- Advocacy of Tri-Service IWEDA effort in other joint programs like Joint METOC/GCCS
- Advice on architecture/design/development to allow for future integration of Tri-Service IWEDA into Joint Environmental Toolkit (JET)

Working Group Recommendations




- Formal adoption of Tri-Service IWEDA Project Charter
- Service-level validation of SRS and the associated requirements matrix
- Endorsement of Tri-Service IWEDA Architecture
- Evaluation of NITES II (OOR) Thresholding GUI for potential future integration into IWEDA Architecture
- Commitment of resources for SRS and CRDB implementation
- Continuing Tri-Service IWEDA Collaboration and Development
 - Engineering Working Group
- Software Configuration Control Board (SCCB) Charter
- JMBL support for IWEDA Rules and Impacts




Deliverables

- Software Requirements Phase completed
- Software design and development started Aug 04
- Spiral 1 deliveries on track for Dec. 04-Jan 05
- CRDB activation dependencies
 - SIPERNET Room ready, Certification pending
 - Hardware for server purchased
 - Complete validating/porting of current IWEDA rules


Summary



- Weather impact evaluations will be performed with a common Tri-Service approach
- Joint requirements will drive project development
- Re-use of Army IWEDA and NITES Look-and-Feel will be the mainstay
- Rules Management Process, VV&C (verification, validation, and certification), are to be jointly defined and CRDB established with ARL oversight
- CM (Configuration Management) and SCCB (Software Configuration Control Board) will be executed by IMETS/ARL
- IMETS and AFWA have contributed program level resources supporting Tri-Service IWEDA Project implementation and establishment of CRDB



Back-up




Army Research
Laboratory

ASNE MSEA 2004 T
ech Review 9/15/



Development Schedule for Spiral-1 Release

- CRDB (JME) Implementation - Aug 04
- JME API - Sep 04
- REA - Sep 04
- CRDB Web-Service - Oct 04
- IWEDA Engine with Web-Service - Dec 04
- Environmental Impacts Process - Dec 04
- Testing & API Documentation- Dec 04
- Spiral 1 release - late Jan 05



Deliverables

- CRDB implementation of JME
- JME API for accessing JME/CRDB database
- JME Web-service to be used by IWEDA-Engine and REA
- Rules Encoding Application (REA)
- IWEDA Engine API with Web-service to be used by IWEDA and other clients


Tri-Service IWEDA Meta-Architecture




IWEDA Client

IWEDA Engine

Environmental Data Source



CRDB Status




- **Identified Service-Level Responsibilities**
 - Each service will validate, verify, and certify (VV&C) rules prior to submitting to CRDB
- **Defined Process for Creating/Documenting IWEDA Rules**
 - Tri-Service IWEDA rule schema
 - Rules Encoding Application (REA) Prototype to manage access to CRDB and impose QC validation
 - Enable RP-1 web interface to CRDB, RP-1 supports service level rule management
- **Master Environmental Library Server as CRDB distribution point**
 - FOUO, Secret
 - Service level access for command distribution
- **CRDB will employ JIWEDA schema** – Joint METOC compliant DB -submitted to JMIB review Dec. 2003.

CRDB Concept



Operational Centers mirror CRDB to satisfy service specific deployment requirements.


I.E. IWEDA, JTS, RP-1



REA Rules Encoding Application

- Provides current validated rule set
- Provides controlled rule editing/creating capabilities
- Submits rules deltas to CRDB
- Provides enhanced search and sorting capabilities to users

Tri-Svc IWEDA Weather Impact Rule




Schema

From the Tri-Service IWEDA Working Group meeting on Sep. 20, 2003 at AFWA HQ, it was established that the Standard Definition for Weather Impact Rule must contain of the following elements:

1. Impact Association Index
2. Asset Short Name (*ie UH-60 A/L*)
3. Asset Long Name (*ie UH-60 A/L BLACKHAWK Utility Helicopter*)
4. Asset Type (integer code or a String descriptor *ie system, subsystem, component, operation*)
5. Asset Association to sub-assets
6. Asset Branch of Service (*Army, AF, Navy, Foreign*)
7. 1st Level of Asset Hierarchy (*Army: BOS, AF: AFCC, Navy: Mission, Foreign: Equipment/Mission Area*)
8. 2nd Level of Asset Hierarchy (*Army: BFA, AF: ASPF, Navy: Platform, Foreign: Systems/Sub-Mission Area*)
9. JMCDM Parameter Name (*Air temperature, wind speed, etc*)
10. JMCDM Parameter Domain (*Air, Sea, Space, or Land*)
11. Mathematical Operator (*<, =, >, <=, >=, or ≠*)
12. Threshold Value (double precision value)
13. Default Units for threshold value
14. Impact Category (*Favorable, Marginal, Unfavorable*)
15. Full Impact Statement
16. Reference Source for Rule Origin
17. Validation Authority for Rule Origin
18. Security Classification (*FOUO, CONF, SECRET, TS. Compliant with JMIB codes if defined*)
19. Rule Status (*string description- ie validation, edition*)

Funding Requirements Estimates



SRS Implementation:

- GUI updates - (6 mm)
- IWEDA Engine - (6 mm)
 - *Core Application Process Interface - business/query logic*
 - JIWEDA database (Joint METOC compliant)
 - Define client interface
 - Interface with *Environmental Impacts Process*
- *Environmental-Impacts Process* - (4 mm)
 - Derive-Impacts logic - environmental forecast data analysis
 - Interface with METOC/JMGRID data source
 - Define interface to deliver derived impacts


Rules Management Process and CRDB - (6 mm)

- Implement CRDB design to Joint METOC standards (JIWEDA)
- Rules Assimilation - de-confliction, validation, encoding
- Develop web-services site to CRDB

System Testing (test/fix/test) - (1 mm)

User Documentation - (1 mm)

Issues



- Refinement of common Tri-Service IWEDA GUIs
- Agreement on Rule's VV&C process and assign rules collection agencies for each service
- SCCB Agreement
- Enable RP-1 to use JIWEDA schema or CRDB Web-Service
- Requests from C2 community for increased integration of weather impact assessment (i.e. tactical decision aids)
- Request formal Service sponsorship for Tri-Service IWEDA Project